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STIPAMENDMENT 00S-019 NOTICE

This amendment delays $5,485,000 in Regional Improvement Program (RIP) funds from FY 2001-02 to
FY 2003-04 for the construction components on an auxiliary lane project on Route 5 in San Diego County.
Thereis no change in the total funding for the project.

RECOMMENDATION

The San Diego Association of Governments (SANDAG) and the Department are requesting this

amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises.
Project Information
County: CT District: PPNO: EA: Element: Const Year: | PM Back PM Ahead | Route/Corridor
. -065101 2001-02
San Diego 1 0135G 065100 CTCO 2003-04 R34.8 R35.7 5
Project Title: Del Mar Heights Auxiliary Lane
Sponsor: Caltrans
Implement!ng Caltrans
Agency:
RTPA/CTC: | San Diego Association of Governments
N In San Diego County in San Diego from 1.1 Kilometers north of Del Mar Heights Road Overcrossing to 1.0 Kilometers
Location: south of viade la Valle Overcrossing
Description: Construction of Auxiliary Lane Northbound

STIP Programming - RIP

(Dallarsin Thousands)

Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total
PA&ED $126 $126
PS&E $410 $410
R/W SUP $26 $26
CON SUP $635 $635 $635
RIW $53 $53
CON $4:850 $4,850 $4,850
TOTAL $536 $79 $5485 $5,485 $6,100
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STIP Amendment 00S-019
March 28-29, 2001

BACKGROUND

This amendment delays $5,485,000 in Regiona Improvement Program (RIP) funds from FY 2001-02 to
FY 2003-04 for the construction components on an auxiliary lane project on Route 5 in San Diego County.

During the preliminary environmental review phase, three endangered species were found in the area
(Cdlifornia gnatcatchers, Pacific pocket mouse and the Light-footed clapper rail). It isestimated an
additional 18 months are needed to complete the environmental review process to satisfy the requirements
of the United States Fish and Wildlife Service and the California Department of Fish and Game. Thiswill
delay the construction components until fiscal year 2003-04.

ATTACHMENT
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Resolution 00S-019 March 28-29, 2001
Attachment

STIP AMENDMENT 00S-019

Location Map
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Location: In San Diego, north of Del Mar Heights Road
Overcrossing to Via de La Valle Overcrossing
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Description:  Construct northbound auxiliary lane



